
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 03.09.2015

03.23.2015

03.17.2015

Date Let:

RED CLOUD EAST

02.26.2015

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.17.2015

Date Project Completion:

Counties

WEBSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42569  000 STP-136-4(113) 136 75.42 81.73 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 07.07.2016

$3,640,970.11

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,331,765.68 $3,079,081.50 $252,684.18
Stockpiled Materials $.00 $34,097.50 $-34,097.50

Gross Earnings $3,331,765.68 $3,113,179.00 $218,586.68
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,331,765.68 $3,113,179.00 $218,586.68

Liquidated Damages -$14,220.00 $.00 -$14,220.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $48.68 $304.01 $-255.33

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$14,171.32 -$14,475.33

Payment

$304.01

$3,317,594.36 $3,113,483.01 $204,111.35

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

106%

$3,555,850.78

07.01.2016 07.01.2016

07.05.2016

Meyer, Steve

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

07.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

1905.00      488.58 0.000 0.00

1.000 488.58

1.000 488.58

0.000 0.00

4007

LS  MATERIAL DELIVERED NOT INCORPORATED

Culvert pipe and F.E.S. delivered but not
incorporated

4007 

Contracted 0.00

Current 488.58

In place 488.58

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 1 GRADING

0030.10      26,000.00 1.000 26,000.00

1.000 26,000.00

1.000 26,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      23,645.00 1.000 23,645.00

1.000 23,645.00

1.000 23,645.00

0.250 5,911.25

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 632.000 18,960.00

762.000 22,860.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      110.00 53.000 5,830.00

53.000 5,830.00

59.000 6,490.00

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      10.60 28,098.000 297,838.80

33,868.000 359,000.80

33,868.000 359,000.80

9,178.000 97,286.80

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1041.00      0.80 95,931.000 76,744.80

95,931.000 76,744.80

59,608.589 47,686.87

1,135.900 908.72

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      15.00 311.000 4,665.00

311.000 4,665.00

311.000 4,665.00

311.000 4,665.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1701.24      30.00 136.000 4,080.00

136.000 4,080.00

136.000 4,080.00

0.000 0.00

0008

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0008 

1704.18      55.00 27.000 1,485.00

27.000 1,485.00

27.000 1,485.00

0.000 0.00

0009

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2
0009 

1704.24      75.00 11.000 825.00

11.000 825.00

11.000 825.00

0.000 0.00

0010

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2
0010 

4107.08      850.00 2.740 2,329.00

2.740 2,329.00

2.740 2,329.00

0.000 0.00

0011

CY  CLASS 47B-3500 CONCRETE FOR CONCRETE
COLLARS

0011 

4157.00      2.85 238.000 678.30

238.000 678.30

238.000 678.30

0.000 0.00

0012

LB  REINFORCING STEEL FOR COLLARS
0012 

7017.00      2.50 2,232.000 5,580.00

2,232.000 5,580.00

2,338.000 5,845.00

0.000 0.00

0013

LF  REMOVE GUARDRAIL
0013 

L006.00      400.00 14.000 5,600.00

14.000 5,600.00

16.794 6,717.60

0.000 0.00

0014

ACRECOVER CROP SEEDING
0014 

L019.13      1.30 34,774.000 45,206.20

34,774.000 45,206.20

40,794.607 53,033.00

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 1D
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.40 11,138.000 26,731.20

11,138.000 26,731.20

12,430.000 29,832.00

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 

9110.11      194.25 0.000 0.00

50.000 9,712.50

42.500 8,255.63

0.000 0.00

4001

HOURRENTAL OF BULLDOZER, FULLY OPERATED

Slope Tracking

4001 

L021.51      3.57 0.000 0.00

3,000.000 10,710.00

1,900.000 6,783.00

0.000 0.00

4002

LF  EROSION CHECKS, TYPE WATTLE

Erosion Control

4002 

L019.20      6.30 0.000 0.00

250.000 1,575.00

211.666 1,333.50

0.000 0.00

4003

SY  EROSION CONTROL, CLASS 2A

Erosion Control, Class 2A

4003 

Contracted 546,198.30

Current 633,257.80

In place 588,684.70

This Estimate 108,771.77

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      28,000.00 1.000 28,000.00

1.000 28,000.00

0.712 19,936.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

1120.00      3,000.00 5.000 15,000.00

5.000 15,000.00

6.000 18,000.00

0.000 0.00

0018

EACHREMOVE DISCHARGE STRUCTURE
0018 

4040.00      365.00 12.000 4,380.00

12.000 4,380.00

11.000 4,015.00

0.000 0.00

0019

EACHREMOVE HEADWALLS FROM CULVERTS
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      2,000.00 1.000 2,000.00

1.000 2,000.00

3.000 6,000.00

0.000 0.00

0020

EACHPREPARATION OF STRUCTURE

AT STATION 30+82

0020 

4044.01      5,200.00 1.000 5,200.00

1.000 5,200.00

1.000 5,200.00

0.000 0.00

0021

EACHPREPARATION OF STRUCTURE

AT STATION 213+44

0021 

4044.02      7,125.00 1.000 7,125.00

1.000 7,125.00

1.000 7,125.00

0.000 0.00

0022

EACHPREPARATION OF STRUCTURE

AT STATION 293+75

0022 

4050.01      35.00 67.000 2,345.00

67.000 2,345.00

67.000 2,345.00

0.000 0.00

0023

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0023 

4051.01      32.00 184.000 5,888.00

184.000 5,888.00

184.000 5,888.00

0.000 0.00

0024

CY  EXCAVATION FOR BOX CULVERTS
0024 

4101.06      585.00 113.960 66,666.60

118.060 69,065.10

121.969 71,351.87

0.000 0.00

0025

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0025 

4107.07      850.00 3.470 2,949.50

3.470 2,949.50

0.770 654.50

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0026 

4151.00      1.55 9,998.000 15,496.90

10,483.000 16,248.65

11,004.000 17,056.20

0.000 0.00

0027

LB  REINFORCING STEEL FOR BOX CULVERT
0027 

4157.00      2.50 251.000 627.50

251.000 627.50

53.000 132.50

0.000 0.00

0028

LB  REINFORCING STEEL FOR COLLARS
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      385.00 3.000 1,155.00

3.000 1,155.00

3.000 1,155.00

0.000 0.00

0029

EACH24" METAL FLARED-END SECTION
0029 

4360.36      645.00 1.000 645.00

1.000 645.00

1.000 645.00

0.000 0.00

0030

EACH36" METAL FLARED-END SECTION
0030 

4360.42      1,100.00 3.000 3,300.00

3.000 3,300.00

3.000 3,300.00

0.000 0.00

0031

EACH42" METAL FLARED-END SECTION
0031 

4360.48      1,225.00 4.000 4,900.00

4.000 4,900.00

4.000 4,900.00

0.000 0.00

0032

EACH48" METAL FLARED-END SECTION
0032 

4390.36      510.00 1.000 510.00

0.000 0.00

0.000 0.00

0.000 0.00

0033

EACH36" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0033 

4460.24      850.00 1.000 850.00

1.000 850.00

1.000 850.00

0.000 0.00

0034

EACH24" CONCRETE FLARED-END SECTION
0034 

4460.30      1,100.00 1.000 1,100.00

1.000 1,100.00

1.000 1,100.00

0.000 0.00

0035

EACH30" CONCRETE FLARED-END SECTION
0035 

4460.36      1,600.00 3.000 4,800.00

3.000 4,800.00

3.000 4,800.00

0.000 0.00

0036

EACH36" CONCRETE FLARED-END SECTION
0036 

8010.03      75.00 34.220 2,566.50

34.220 2,566.50

72.856 5,464.20

0.000 0.00

0037

CY  CRUSHED ROCK FOR BASE COURSE
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.24      81.00 5.000 405.00

5.000 405.00

6.000 486.00

0.000 0.00

0038

LF  24" CULVERT PIPE, TYPE 2
0038 

P120.30      115.00 11.000 1,265.00

11.000 1,265.00

11.000 1,265.00

0.000 0.00

0039

LF  30" CULVERT PIPE, TYPE 2
0039 

P120.36      125.00 29.000 3,625.00

29.000 3,625.00

29.000 3,625.00

0.000 0.00

0040

LF  36" CULVERT PIPE, TYPE 2
0040 

P300.24      48.00 75.000 3,600.00

75.000 3,600.00

77.000 3,696.00

0.000 0.00

0041

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0041 

P300.36      70.00 18.000 1,260.00

18.000 1,260.00

18.000 1,260.00

0.000 0.00

0042

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0042 

P300.42      82.00 68.000 5,576.00

68.000 5,576.00

68.000 5,576.00

0.000 0.00

0043

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0043 

P300.48      92.00 82.000 7,544.00

82.000 7,544.00

82.000 7,544.00

0.000 0.00

0044

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0044 

P375.36      85.00 8.000 680.00

0.000 0.00

0.000 0.00

0.000 0.00

0045

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0045 

4390.42      1,016.40 0.000 0.00

1.000 1,016.40

1.000 1,016.40

0.000 0.00

4004

EACH42" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

Culvert Change

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4380.42      132.30 0.000 0.00

8.000 1,058.40

8.000 1,058.40

0.000 0.00

4005

LF  42" ROUND EQUIVALENT CORRUGATED
METAL PIPE

Culvert Change

4005 

0095.00      488.75 0.000 0.00

1.000 488.75

1.000 488.75

0.000 0.00

4006

LS  ADDITIONAL FREIGHT

Culvert Change delivery charge

4006 

Contracted 199,460.00

Current 203,983.80

In place 205,933.82

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.938 1,876.00

0.000 0.00

0046

LS  MOBILIZATION
0046 

L001.01      1,900.00 1.000 1,900.00

1.000 1,900.00

7.700 14,630.00

0.000 0.00

0047

ACRESEEDING, TYPE A
0047 

L001.02      700.00 13.000 9,100.00

13.000 9,100.00

0.000 0.00

0.000 0.00

0048

ACRESEEDING, TYPE B
0048 

L032.75      180.00 32.000 5,760.00

32.000 5,760.00

21.260 3,826.80

0.000 0.00

0049

TON MULCH
0049 

Contracted 18,760.00

Current 18,760.00

In place 20,332.80

This Estimate 0.00

GROUP 5 SEEDING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 19+85 2-27'-3" & 2-37'-9"  SPANS CO

0030.60      6,173.00 1.000 6,173.00

1.000 6,173.00

1.000 6,173.00

0.000 0.00

0050

LS  MOBILIZATION
0050 

6007.12      391.12 64.000 25,031.68

64.000 25,031.68

31.711 12,402.81

0.000 0.00

0051

SY  CONCRETE BRIDGE DECK REPAIR
0051 

6010.26      684.44 85.200 58,314.29

85.200 58,314.29

85.200 58,314.29

0.000 0.00

0052

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0052 

6020.00      1.70 21,535.000 36,609.50

21,535.000 36,609.50

21,535.000 36,609.50

0.000 0.00

0053

LB  REINFORCING STEEL FOR BRIDGE
0053 

6030.00      17,323.89 1.000 17,323.89

1.000 17,323.89

1.000 17,323.90

0.000 0.00

0054

EACHPREPARATION OF BRIDGE AT STATION

19+85

0054 

Contracted 143,452.36

Current 143,452.36

In place 130,823.50

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 19+85 2-27'-3" & 2-37'-9"  SPANS CO

GROUP 6A BRIDGE AT STATION 156+60 1-40'-6" & 2-29'- 9" SPANS 

0030.60      6,173.00 1.000 6,173.00

1.000 6,173.00

1.000 6,173.00

0.000 0.00

0055

LS  MOBILIZATION
0055 

6007.12      391.19 49.000 19,168.31

49.000 19,168.31

17.195 6,726.52

0.000 0.00

0056

SY  CONCRETE BRIDGE DECK REPAIR
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      684.44 67.700 46,336.59

67.700 46,336.59

67.700 46,336.59

0.000 0.00

0057

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0057 

6020.00      1.70 16,211.000 27,558.70

16,211.000 27,558.70

16,211.000 27,558.70

0.000 0.00

0058

LB  REINFORCING STEEL FOR BRIDGE
0058 

6030.00      17,051.89 1.000 17,051.89

1.000 17,051.89

1.000 17,051.90

0.000 0.00

0059

EACHPREPARATION OF BRIDGE AT STATION

156+60

0059 

Contracted 116,288.49

Current 116,288.49

In place 103,846.71

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 156+60 1-40'-6" & 2-29'- 9" SPANS 

GROUP 6B BRIDGE AT STATION 238+85 140'-0" 3 SPAN RO LLED BEAM

0030.60      6,173.00 1.000 6,173.00

1.000 6,173.00

1.000 6,173.00

0.000 0.00

0060

LS  MOBILIZATION
0060 

3050.15      515.22 21.000 10,819.62

21.000 10,819.62

21.000 10,819.62

0.000 0.00

0061

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0061 

3051.10      2.98 4,270.000 12,724.60

4,270.000 12,724.60

4,270.000 12,724.60

0.000 0.00

0062

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0062 

6004.48      598.39 9.300 5,565.03

9.300 5,565.03

0.000 0.00

0.000 0.00

0063

CF  BRIDGE JOINT NOSING
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.31      116.12 61.300 7,118.16

61.300 7,118.16

0.000 0.00

0.000 0.00

0064

LF  PREFORMED SILICONE JOINT, TYPE A
0064 

6007.12      392.89 55.800 21,923.26

55.800 21,923.26

35.424 13,917.74

0.000 0.00

0065

SY  CONCRETE BRIDGE DECK REPAIR
0065 

6010.26      957.94 63.500 60,829.19

63.500 60,829.19

63.500 60,829.19

0.000 0.00

0066

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0066 

6030.00      23,579.73 1.000 23,579.73

1.000 23,579.73

1.000 23,579.74

0.000 0.00

0067

EACHPREPARATION OF BRIDGE AT STATION

238+85

0067 

6081.00      10.48 1,615.000 16,925.20

1,615.000 16,925.20

1,615.000 16,925.20

0.000 0.00

0068

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0068 

6131.50      1.94 16,220.000 31,466.80

16,220.000 31,466.80

16,220.000 31,466.80

0.000 0.00

0069

LB  EPOXY COATED REINFORCING STEEL
0069 

6430.40      113.92 1,260.000 143,539.20

1,260.000 143,539.20

0.000 0.00

0.000 0.00

0070

SF  PAINTING STRUCTURE (ZONE COAT) AT

STATION 238+85

0070 

Contracted 340,663.79

Current 340,663.79

In place 176,435.89

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 238+85 140'-0" 3 SPAN RO LLED BEAM



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0071

LS  MOBILIZATION
0071 

7011.20      24.50 175.000 4,287.50

175.000 4,287.50

175.000 4,287.50

175.000 4,287.50

0072

LF  W-BEAM GUARDRAIL
0072 

7015.00      24.50 856.000 20,972.00

856.000 20,972.00

856.000 20,972.00

0.000 0.00

0073

LF  CABLE GUARDRAIL
0073 

7020.00      2,175.00 12.000 26,100.00

12.000 26,100.00

12.000 26,100.00

12.000 26,100.00

0074

EACHBRIDGE APPROACH SECTIONS
0074 

7023.00      3,175.00 6.000 19,050.00

6.000 19,050.00

6.000 19,050.00

0.000 0.00

0075

EACHTERMINAL ANCHORAGE SECTIONS
0075 

7024.27      2,475.00 12.000 29,700.00

12.000 29,700.00

12.000 29,700.00

12.000 29,700.00

0076

EACHGUARDRAIL END TREATMENT, TYPE II
0076 

Contracted 103,109.50

Current 103,109.50

In place 103,109.50

This Estimate 60,087.50

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      6.50 665.000 4,322.50

665.000 4,322.50

960.880 6,245.72

0.000 0.00

0077

STA OVERLAY BROKEN LINES
0077 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      6.50 1,331.000 8,651.50

1,331.000 8,651.50

1,289.560 8,382.14

0.000 0.00

0078

STA OVERLAY SOLID LINES
0078 

0030.90      47,000.00 1.000 47,000.00

1.000 47,000.00

1.000 47,000.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

2001.00      15.00 167.000 2,505.00

167.000 2,505.00

262.310 3,934.66

30.000 450.00

0080

CY  GRAVEL SURFACE COURSE
0080 

2021.00      65.00 15.000 975.00

15.000 975.00

17.000 1,105.00

17.000 1,105.00

0081

EACHMAILBOX POST
0081 

6133.01      45.00 1,264.100 56,884.50

0.000 0.00

0.000 0.00

0.000 0.00

0082

SY  MEMBRANE WATERPROOFING TYPE A
0082 

7521.24      20.00 72.000 1,440.00

72.000 1,440.00

72.000 1,440.00

72.000 1,440.00

0083

LF  24" WHITE PREFORMED PAVEMENT MARKING
0083 

7530.44      2,000.00 2.000 4,000.00

2.000 4,000.00

2.000 4,000.00

2.000 4,000.00

0084

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0084 

8022.15      1.20 500.000 600.00

500.000 600.00

330.790 396.95

0.000 0.00

0085

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0100 

8022.20      1.20 25,370.000 30,444.00

25,370.000 30,444.00

25,513.420 30,616.11

305.990 367.19

0086

EACHHYDRATED LIME/WARM MIX ASPHALT
0085 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.10      29.67 500.000 14,835.00

500.000 14,835.00

343.130 10,180.67

0.000 0.00

0087

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0101 

9005.75      29.67 24,870.000 737,892.90

24,870.000 737,892.90

26,339.230 781,484.95

253.580 7,523.72

0088

TON ASPHALTIC CONCRETE, TYPE SPR
0086 

9009.00      4.50 5,445.000 24,502.50

5,445.000 24,502.50

5,223.000 23,503.50

0.000 0.00

0089

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0087 

9010.50      61.00 500.000 30,500.00

500.000 30,500.00

286.410 17,471.01

52.410 3,197.01

0090

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0088 

9020.95      625.00 17.000 10,625.00

17.000 10,625.00

9.062 5,663.75

0.000 0.00

0091

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0102 

9021.13      625.00 862.580 539,112.50

862.580 539,112.50

772.829 483,018.13

10.097 6,310.63

0092

TON PERFORMANCE GRADED BINDER (64-34)
0089 

9034.00      4.00 4,898.000 19,592.00

4,898.000 19,592.00

4,698.000 18,792.00

0.000 0.00

0093

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0090 

9053.00      1.95 17,800.000 34,710.00

17,800.000 34,710.00

18,400.000 35,880.00

300.000 585.00

0094

GAL TACK COAT
0091 

9111.00      30.00 160.000 4,800.00

160.000 4,800.00

0.000 0.00

0.000 0.00

0095

MGALWATER
0092 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      95.00 633.900 60,220.50

633.900 60,220.50

636.520 60,469.40

0.000 0.00

0096

STA EARTH SHOULDER CONSTRUCTION
0093 

9179.23      235.00 323.950 76,128.25

323.950 76,128.25

330.810 77,740.35

0.880 206.80

0097

STA COLD MILLING, CLASS 3
0094 

9179.35      4.60 547.000 2,516.20

547.000 2,516.20

513.000 2,359.80

0.000 0.00

0098

SY  COLD MILLING, CLASS 5
0095 

9179.72      6.00 1,086.000 6,516.00

1,086.000 6,516.00

1,074.666 6,448.00

0.000 0.00

0099

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0096 

9188.50      30.00 731.000 21,930.00

731.000 21,930.00

1,983.913 59,517.39

988.636 29,659.08

0100

SY  SURFACING UNDER GUARDRAIL
0097 

9300.37      1.00 850.000 850.00

850.000 850.00

1,876.670 1,876.67

0.000 0.00

0101

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0103 

9300.38      1.00 43,129.000 43,129.00

43,129.000 43,129.00

66,251.320 66,251.32

1,837.730 1,837.73

0102

EACHRAP INCENTIVE PAYMENT
0098 

9300.52      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0103

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0099 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.04      39.50 0.000 0.00

1,264.100 49,931.95

1,264.100 49,931.95

479.100 18,924.45

4008

SY  MEMBRANE WATERPROOFING TYPE 1
4008 

Contracted 1,788,182.35

Current 1,781,229.80

In place 1,803,709.47

This Estimate 75,606.61

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 8,336.000 4,168.00

8,336.000 4,168.00

8,835.000 4,417.50

108.000 54.00

0104

BDAYBARRICADE, TYPE II
0104 

0001.10      2.00 3,512.000 7,024.00

3,512.000 7,024.00

5,228.000 10,456.00

124.000 248.00

0105

BDAYBARRICADE, TYPE III
0105 

0001.75      5.00 1,050.000 5,250.00

1,050.000 5,250.00

187.000 935.00

0.000 0.00

0106

EACHTEMPORARY SIGN DAY
0106 

0001.90      0.50 26,153.000 13,076.50

26,153.000 13,076.50

26,292.000 13,146.00

137.000 68.50

0107

EACHSIGN DAY
0107 

0002.28      0.40 12,500.000 5,000.00

12,500.000 5,000.00

13,405.000 5,362.00

1,978.000 791.20

0108

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0108 

0002.30      0.40 6,500.000 2,600.00

6,500.000 2,600.00

743.000 297.20

0.000 0.00

0109

LF  PAVEMENT MARKING REMOVAL
0109 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.35 13,500.000 4,725.00

13,500.000 4,725.00

20,631.000 7,220.85

2,976.000 1,041.60

0110

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0110 

0002.47      0.25 6,750.000 1,687.50

6,750.000 1,687.50

372.000 93.00

0.000 0.00

0111

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0111 

0003.10      350.00 150.000 52,500.00

150.000 52,500.00

144.500 50,575.00

15.000 5,250.00

0112

DAY FLAGGING
0112 

0003.20      450.00 50.000 22,500.00

50.000 22,500.00

20.000 9,000.00

1.000 450.00

0113

DAY FURNISHING AND OPERATING PILOT VEHICLE
0113 

0003.50      32.00 1,100.000 35,200.00

1,100.000 35,200.00

1,250.000 40,000.00

0.000 0.00

0114

LF  CONCRETE PROTECTION BARRIER
0114 

0003.56      7.50 1,100.000 8,250.00

1,100.000 8,250.00

1,250.000 9,375.00

0.000 0.00

0115

LF  RELOCATE CONCRETE PROTECTION BARRIER
0115 

0005.10      105.00 257.000 26,985.00

257.000 26,985.00

94.000 9,870.00

3.000 315.00

0116

DAY TRAFFIC CONTROL MANAGEMENT
0116 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

473.500 947.00

0.000 0.00

0117

HOURTRAINING
0117 

0030.00      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0118

LS  MOBILIZATION
0118 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      50.00 250.000 12,500.00

250.000 12,500.00

69.000 3,450.00

0.000 0.00

0119

HOURRENTAL OF LOADER, FULLY OPERATED
0119 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

55.500 2,775.00

0.000 0.00

0120

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0120 

9110.03      50.00 250.000 12,500.00

250.000 12,500.00

107.000 5,350.00

0.000 0.00

0121

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0121 

9110.07      50.00 250.000 12,500.00

250.000 12,500.00

56.500 2,825.00

0.000 0.00

0122

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0122 

9110.27      50.00 200.000 10,000.00

200.000 10,000.00

53.000 2,650.00

0.000 0.00

0123

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0123 

L022.75      3.58 2,500.000 8,950.00

2,500.000 8,950.00

0.000 0.00

0.000 0.00

0124

LF  TEMPORARY SILT CHECK
0124 

L022.90      3.12 7,000.000 21,840.00

7,000.000 21,840.00

268.000 836.16

0.000 0.00

0125

LF  TEMPORARY SILT FENCE
0125 

L032.70      300.00 4.000 1,200.00

4.000 1,200.00

0.000 0.00

0.000 0.00

0126

TON TEMPORARY MULCH
0126 

L860.24      690.00 12.000 8,280.00

12.000 8,280.00

3.000 2,070.00

0.000 0.00

0127

EACHSTORM EVENT RESTORATION - INCENTIVE
0127 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      3,500.00 1.000 3,500.00

1.000 3,500.00

0.500 1,750.00

0.000 0.00

0128

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0128 

Contracted 299,736.00

Current 299,736.00

In place 198,400.71

This Estimate 8,218.30

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,555,850.78

Current 3,640,970.11

In place 3,331,765.68

This Estimate 252,684.18



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016
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Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 42569  000   

Prpsl Line Nbr 0072

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9985G     

W Beam Guardrail

175.00 2,285.50S.P. Initial Payment0012

9985G     

W Beam Guardrail

0.00 0.00S.P. Closure0012

9985G     

W Beam Guardrail

-175.00 -2,285.50S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0072: 0.00

$0.00Total for item code 7011.20: 0.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 42569  000   

Prpsl Line Nbr 0074

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9985G     

Bridge Approach Sections

12.00 14,052.00S.P. Initial Payment0012

9985G     

Bridge Approach Sections

-12.00 -14,052.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0074: 0.00

$0.00Total for item code 7020.00: 0.00

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4569X          

0019 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 42569  000   

Prpsl Line Nbr 0076

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9985G     

Guard Rail End Treatment Type II

12.00 17,760.00S.P. Initial Payment0012

9985G     

Guard Rail End Treatment Type II

-12.00 -17,760.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0076: 0.00

$0.00Total for item code 7024.27: 0.00

$0.00Total remaining for contract:




